Group B

Individual Assessment on Project Management

Agri Market

"Agri Market" Agriculture Development Mobile Application Project

H.M.N.I. Nimeshana (1038)

Contents

Project Team	3
Attendance	4
Project Management	9
Presentation to Client	13
Good Collaboration	15

1. Project Team Members

Project Lead Coordinator

➤ H.M.N.I. Nimeshana (1038)

Project Developers and Designers

- ➤ H.E.M.W.I.G.D.G. Ekanayake (1074)
- ➤ S.S. Arunjith (905)

Project Documentation and Analyser

➤ B.M.H.T. Balasooriya (1081)



B.M.H.T. Balasooriya (1081) Project Documentation and Analyser



S.S. Arunjith (905) Project Designer



H.E.M.W.I.G.D.G. Ekanayake (1074) Main Project Developer



H.M.N.I. Nimeshana (1038) Project Lead Coordinator


2. Attendance

Meeting Date	Meeting Platform	Meeting Objectives	Attendance
2020.03.15	WhatsApp	Discussion about project initial planning	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.03.25	WhatsApp	Discussion about making project proposal	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.04.04	Zoom Google Docs	Making project proposal through online google docs	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.04.06	WhatsApp	Resubmission of Proposal	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.04.07	Zoom Google Docs	Finalizing Project Proposal	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.04.25	WhatsApp	Discussion about project SRS document	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.05.01	Zoom Google Docs	Making Project SRS Document	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.05.09	Zoom Google Docs	Finalizing SRS Document	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.05.10	WhatsApp	Discussion about project Interim Report	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.05.17	Zoom Google Docs	Finalizing Interim Report Document	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya


2020.05.25	Zoom	Discussion and making of Login Management System	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.06.01	Zoom	Testing Login management System	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.06.04	Zoom	Finalizing Login management system and submission of Sprint 1	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.06.10	WhatsApp Google Docs	Making of Sprint 2 Backlog	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.06.18	Zoom	Testing Sprint 2 with more sub systems	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.06.21	Zoom	Writing Test Cases	Shawn Arunjith Nawodya Ishan
2020.05.25	Zoom	Finalizing Sprint 2 System Release	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.07.23	Zoom	Discussion about submission of Individual reports and Sprint 3	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.07.27	WhatsApp	Testing Sprint 3	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.08.01	Zoom	Discussion about further improvements	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya
2020.08.08	Zoom WhatsApp Google Docs	Finalizing Individual Reports and Sprint 3	Dinuka Ekanayake Shawn Arunjith Nawodya Ishan Tharushika Balasooriya

Evidence


1) Zoom Audio Discussion




2) Zoom Video Discussion



3) Google Docs





4) WhatsApp Group Communication



3. Project Management

SCRUM Backlogs

Sprint 1

- Systems Added
 - Login Management
 - User Management
- Successfully Developed and Completed the Sprint 1 System
- Start Date 2020.05.25
- End Date 2020.06.04
- By Dinuka Ekanayake (Main Developer) with Shawn Arunjith, Nawodya Ishan, Hiruni Tharushika
- 3 Team Meetings Arranged with 100% attendance
 - o For Initial Discussion about sprint 1 backlog
 - o For Development of the systems according to backlog
 - For Testing and Finalizing Sprint 1
- Sprint 1 Backlog Link;

https://drive.google.com/file/d/1sJq7x7gKH5BrEQbcRTEpXcV010C7fBAP/view?usp = sharing

Sprint 2

- Systems Added
 - Product Browsing Management System
 - Product Management System
 - User Review System
 - o Chat System
 - Improved User Interfaces
- Successfully Developed and Completed the Sprint 2 System without user review and chat system.
- Start Date 2020.06.05
- End Date 2020.06.29
- By Dinuka Ekanayake (Main Developer) with Shawn Arunjith, Nawodya Ishan, Hiruni Tharushika
- 3 Team Meetings Arranged with 100% attendance
 - o For Initial Discussion about sprint 1 backlog
 - o For Development of the systems according to backlog
 - For Testing and Finalizing Sprint 2
- Sprint 2 Backlog Link; https://drive.google.com/file/d/1XacMSFLRmQkeQ0Sg26-KiNJNVZL6haQV/view?usp=sharing

Sprint 3

- Modifications Added
 - o Improved Login Management
 - o Improved Product Browsing Management System
 - o Improved Product Management System
- Successfully Developed and Completed the Sprint 3 System
- Start Date 2020.07.23
- End Date 2020.08.09
- By Dinuka Ekanayake (Main Developer) with Shawn Arunjith, Nawodya Ishan, Hiruni Tharushika
- 3 Team Meetings Arranged with 100% attendance
 - o For Initial Discussion about sprint 3 backlog
 - o For Development of the systems according to backlog
 - o For Testing and Finalizing Sprint 3
- Sprint 3 Backlog Link;


https://drive.google.com/file/d/1YVa1xdlc4ZjHWdqoAzste085x9CoGNDL/view?usp=sharing

4. Presentation to Client

Presented Sprint 2 Release to the client, Tutor successfully.

Preparation and Presentation at the meeting

- Displayed and Explained every UI Page with the flow.
- Explained every system with its functions by team members leaded by main developer Dinuka Ekanayake
- Evidence of preparation



Sprint 3 Presentation Preparation

Preparation and Presentation at the meeting

- Willing to Display and Explain every UI Page with the flow.
- Hope to Explain every system with its functions by team members leaded by main developer Dinuba Ekanayake
- Evidence of preparation







Introduction

- ► Agriculture Market is a digital classified Agriculture marketing mobile App creating a digital market for the farming community .
- ▶ Buyers, sellers and transporters are able to come together in a transparent manner procuring agriculture commodities and services through a listing mechanism.
- ▶ Agri Mart Mobile Application provides easier user interface which makes the shopping easy for customers, farmers and also makes the delivery of products easy and less time-consuming and offers a wide range of vegetables, fruits, cereals, Agricultural Equipment.

PROJECT OBJECTIVES AND EXPECTED BENEFITS

- ➤ The purpose of this application is to automate and facilitate the whole process of agricultural marketing
- ▶ This application fixes the limitation and problems in buying and selling processes of agricultural products.
- ► Increase the quality of sale
- ▶ Efficient Transportation

5. Good Collaboration

Main Platforms used for Collaboration


- Zoom (Audio, Video, Screen Share)
- Google Drive (Google Docs)
- WhatsApp (Group Chat, Group Calls)

Evidence of Good Communication and File Sharing


1) Zoom Audio Discussion




2) Zoom Video Discussion





3) WhatsApp Group Communication















4) Google Docs Via Google Drive













Evidence of Collaboration around issues





Evidence Work on Dead Lines





Interim Report Upload Link (Extended till 17/05/2020) Submission status Submitted for grading Submission status **Grading status** Not graded Due date Monday, 18 May 2020, 12:00 AM Time remaining Assignment was submitted 26 mins 3 secs late Monday, 18 May 2020, 12:26 AM Last modified File submissions Group B - Interim Project Report.pdf 18 May 2020, 12:26 AM Submission comments Comments (0)